COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/04/2005

ESTIMATE SUMMARY 11:48:59
CONTID: C13166 ESTIMATE NO: 0011 PROG SPEC YR:2002
PCN: 13166-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 107.0 DAYS TIME ALLOW: 420 WORK DAYS
NORTH BORE TUNNEL LIGHTING/ VMS PERCENT TIME:  25.48 ORIG TIME ALLOW: 420 WORK DAYS
PROJECT NO: IM 0703-269
NORTH BORE TUNNEL LIGHTING/ VMS
NAME OF ROAD:
PROJECT COUNTIES: CLEAR CREEK SUMMIT
CONTRACTOR:
CUSTOM LIGHTING SERVICES COLORADO PAY PERIOD ENDING 02/04/2005 DATE TIME STARTED 01/23/2004
3100 S. PRAIRE AVENUE DATE LET 12/18/2003 DATE WORK BEGAN
DATE AWARDED 01/05/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/22/2004 DATE ACCEPTED
PUEBLO CO 81005 719 565-1065 DATE NOTICE TO PROCEED 01/23/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 11,288,194.60 PARTICIPATING $ 2,370,887.96 S 333,804.22
AWARD PROJECT AMT: $ 10,976,199.04 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 21.00% TOTAL EARNINGS 2,370,887.96 333,804.22
FUNDS AVAILABLE: $ 8,917,306.64 STOCKPILED MATERIALS 853,441.22 -80,471.59
GROSS EARNINGS 3,224,329.18 253,332.63
TOTAL CLAIMS: $ 0.00 RETAINAGE -33,125.79 -5,007.06
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,191,203.39 248,325.57
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,191,203.39 248,325.57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 248,325.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00700
0010 202-00725
0015 202-00750
0020 202-00828
0025 250-00010
0030 606-00301
0035 606-01340
0040 606-02005
0045 613-00075
0045
0050 613-00100

Cl3166
13166-BID
IM 0703-269
ITEM
DESCRIPTION

REMOVAL OF LIGHT STANDARD

REMOVAL OF EXISTING LIGHTING SYSTEM

REMOVAL OF LUMINAIRE

*REMOVAL OF TRAFFIC SIGNAL EQUIPMENT

ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT

*GUARDRAIL TYPE 3

(6-3 POST SPACING)

*END ANCHORAGE TYPE 3D

*END ANCHORAGE

(FLARED)

3/4 INCH ELECTRICAL CONDUIT

MATERIAL ALLOWANCE 3/4 CONDUIT

1 INCH ELECTRICAL CONDUIT

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0011
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QUANTITY/
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UNIT PRICE
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CONTID: C13166 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13166-BID ESTIMATE RUN
PROJECT : IM 0703-269 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 MATERIAL ALLOWANCE 1"CONDUIT 0.000
LF 0.000 0.00
1.20000 0.000 .00
0050 MATERIAL ALLOWANCE 1"CONDUIT 0.000
LF 0.000 0.00
1.20000 0.000 .00
0050 MATERIAL ALLOWANCE 1"CONDUIT 0.000
LF 0.000 0.00
1.20000 0.000 .00
0050 MATERIAL ALLOWANCE 1"CONDUIT 12,717.000
LF -475.000 -570.00
1.20000 12,242.000 14,690.40
0050 MATERIAL ALLOWANCE 1 " RIGID CONDUIT 0.000
LF 0.000 0.00
1.20000 0.000 .00
0055 613-00125 1-1/4 INCH ELECTRICAL CONDUIT 18,400.000 12,428.000
LF 15.000 96.15
6.41000 12,443.000 79,759.63
0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 0.000
LF 0.000 0.00
1.61000 0.000 .00
0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 0.000
LF 0.000 0.00
1.61000 0.000 .00
0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 0.000
LF 0.000 0.00
1.61000 0.000 .00
0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 2,372.000
LF -15.000 -24.15
1.61000 2,357.000 3,794.77
0055 MATERIAL ALLOWANCE 1 1/4 CONDUIT 3,700.000
LF 0.000 0.00
1.61000 3,700.000 5,957.00



CONTID: C13166 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13166-BID ESTIMATE RUN
PROJECT : IM 0703-269 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 MATERIAL ALLOWANCE 1 1/4 INCH RIGID 0.000
LF 0.000 0.00
1.62000 0.000 .00
0060 613-00150 1-1/2 INCH ELECTRICAL CONDUIT 19,000.000 16,387.000
LF 880.000 11,281.60
12.82000 17,267.000 221,362.94
0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 0.000
LF 0.000 0.00
1.88000 0.000 .00
0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 0.000
LF 0.000 0.00
1.88000 0.000 .00
0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 0.000
LF 0.000 0.00
1.88000 0.000 .00
0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 0.000
LF 0.000 0.00
1.89000 0.000 .00
0060 MATERIAL ALLOWANCE 1 1/2 CONDUIT 2,431.497
LF -440.000 -831.60
1.89000 1,991.497 3,763.93
0060 MATERIAL ALLOWANCE 1 1/2 INCH EXPANSION COUPLING 0.000
EACH 0.000 0.00
49.69000 0.000 .00
0060 MATERIAL ALLOWANCE 1 1/2 EXPANSION COUPLINGS 0.000
EACH 0.000 0.00
49.69000 0.000 .00
0060 MATERIAL ALLOWANCE 1 1/2 EXPANSION COUPLINGS 0.000
EACH 0.000 0.00
49.69000 0.000 .00
0065 613-00200 2 INCH ELECTRICAL CONDUIT 700.000 0.000
LF 0.000 0.00
13.95000 0.000 .00



CONTID: C1l3166 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 13166-BID ESTIMATE RUN
PROJECT : IM 0703-269 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0065 MATERIAL ALLOWANCE 2" CONDUIT 500.000
LF 0.000 0.00
2.43000 500.000 1,215.00
0065 MATERIAL ALLOWANCE 2 INCH EXPANSION COUPLING 2.000
EACH 0.000 0.00
72.65000 2.000 145.30
0070 613-00300 3 INCH ELECTRICAL CONDUIT 48,000.000 36,906.000
LF 0.000 0.00
16.46000 36,906.000 607,472.76
0070 MATERIAL ALLOWANCE 3" CONDUIT 0.000
LF 0.000 0.00
5.34000 0.000 0.00
0070 MATERIAL ALLOWANCE 3" CONDUIT 0.000
LF 0.000 0.00
5.34000 0.000 0.00
0070 MATERIAL ALLOWANCE 3" CONDUIT 0.000
LF 0.000 0.00
5.34000 0.000 0.00
0070 MATERIAL ALLOWANCE 3" CONDUIT 8,194.000
LF 0.000 0.00
5.34000 8,194.000 43,755.96
0070 MATERIAL ALLOWANCE GALVANIZED STRUT 0.000
LF 0.000 0.00
0.65000 0.000 0.00
0070 MATERIAL ALLOWANCE GALV STRUT 0.000
LF 0.000 0.00
0.89000 0.000 0.00
0070 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
6.63000 0.000 0.00
0070 MATERIAL ALLOWANCE 3 INCH EXPANSION COUPLING 0.000
EACH 0.000 0.00
138.70000 0.000 0.00



CONTID: C13166 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 13166-BID ESTIMATE RUN
PROJECT: IM 0703-269 ESTIMATE NO: 0011

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0070 MATERIAL ALLOWANCE 3 INCH EXPANSION COUPLING 0.000
EACH 0.000 0.00
138.70000 0.000 0.00
0075 613-00303 3 INCH ELECTRIC CONDUIT BODY (BUB) 8.000 0.000
EACH 0.000 0.00
426.00000 0.000 0.00
0075 MATERIAL ALLOWANCE 3 INCH BUB 5.000
EACH 0.000 0.00
123.85000 5.000 619.25
0075 MATERIAL ALLOWANCE 3 INCH BUB 5.000
EACH 0.000 0.00
123.85000 5.000 619.25
0080 613-00350 3-1/2 INCH ELECTRICAL CONDUIT 200.000 0.000
LF 0.000 0.00
37.18000 0.000 0.00
0080 MATERIAL ALLOWANCE 3 1/2 CONDUIT 200.000
LF 0.000 0.00
7.25000 200.000 1,450.00
0080 MATERIAL ALLOWANCE 4 INCH EXPANSION COUPLING 1.999
EACH 0.000 0.00
260.60000 1.999 520.94
0085 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,765.000 2,765.000
LF 0.000 0.00
17.12000 2,765.000 47,336.80
0090 613-03501 HID FIXTURES (TYPE M1 TUNNEL LUMINARE) 483.000 0.000
EACH 0.000 0.00
693.00000 0.000 0.00
0095 613-03502 HID FIXTURES (TYPE M2 TUNNEL LUMINARE) 66.000 0.000
EACH 0.000 0.00
746.00000 0.000 0.00
0100 613-03503 HID FIXTURES (TYPE M3 TUNNEL LUMINARE) 36.000 0.000
EACH 0.000 0.00
779.00000 0.000 0.00



CONTID: C13166 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 13166-BID ESTIMATE RUN 02/04/2005
PROJECT: IM 0703-269 ESTIMATE NO: 0011 11:48:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 613-03511 HID FIXTURES (TYPE M1 TUNNEL LUMINAIRE (FURNISH ONLY) 15.000 0.000
EACH 0.000 0.00
605.00000 0.000 0.00
0110 613-04125 1-1/4 INCH ELECTRICAL CONDUIT (LIQUIDTIGHT FLEXIBLE 400.000 0.000
METAL)
LF 0.000 0.00
18.95000 0.000 0.00
0115 613-04250 2-1/2 INCH ELECTRICAL CONDUIT (LIQUIDTIGHT FLEXIBLE 50.000 0.000
METAL)
LF 0.000 0.00
57.72000 0.000 0.00
0120 613-04300 3 INCH ELECTRIC CONDUIT (LIQUID TIGHT FLEX METAL) 20.000 0.000
LF 0.000 0.00
164.46000 0.000 0.00
0125 613-05000 DIRECT-BURIAL CABLE 8,200.000 7,687.000
LF 0.000 0.00
9.83000 7,687.000 75,563.21
0130 613-05500 WIREWAY 1,620.000 0.000
LF 0.000 0.00
98.72000 0.000 0.00
0130 MATERIAL ALLOWANCE WIREWAY 0.000
LF 0.000 0.00
37.52000 0.000 0.00
0135 613-07024 PULL BOX (24"X24"X8") 2.000 2.000
EACH 0.000 0.00
716.00000 2.000 1,432.00
0135 MATERIAL ALLOWANCE HOFFMAN BOX 0.000
EACH 0.000 0.00
365.30000 0.000 0.00
0140 613-07026 PULL BOX (16"X24"X12") 38.000 37.000
EACH 0.000 0.00
560.00000 37.000 20,720.00
0140 MATERIAL ALLOWANCE PULL BOX 1.000
EACH 0.000 0.00

132.00000 1.000 132.00



CONTID: C13166 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13166-BID ESTIMATE RUN
PROJECT: IM 0703-269 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0140 MATERIAL ALLOWANCE PULL BOX 0.000
EACH 0.000 0.00
132.00000 0.000 0.00
0145 613-07027 PULL BOX (28"X28"xX12") 2.000 2.000
EACH 0.000 0.00
960.00000 2.000 1,920.00
0145 MATERIAL ALLOWANCE PULL BOX 0.000
EACH 0.000 0.00
191.00000 0.000 0.00
0150 613-07029 PULL BOX (24"X24"X12") 8.000 0.000
EACH 0.000 0.00
894.00000 0.000 0.00
0150 MATERIAL ALLOWANCE PULL BOX 8.000
EACH 0.000 0.00
435.00000 8.000 3,480.00
0155 613-07030 PULL BOX (24"X16"X24") 4.000 0.000
EACH 0.000 0.00
1,097.00000 0.000 0.00
0155 MATERIAL ALLOWANCE PULL BOX 4.000
EACH 0.000 0.00
489.00000 4.000 1,956.00
0160 613-07033 PULL BOX (24"X20"X12") 8.000 0.000
EACH 0.000 0.00
752.00000 0.000 0.00
0160 MATERIAL ALLOWANCE HOFFMAN BOX 8.000
EACH 0.000 0.00
121.70000 8.000 973.60
0165 613-07035 PULL BOX (32"X24"xX12") 14.000 14.000
EACH 0.000 0.00
940.00000 14.000 13,160.00
0165 MATERIAL ALLOWANCE PULL BOX 0.000
EACH 0.000 0.00

159.00000 0.000 0.00



CONTID: C1l3166 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 13166-BID ESTIMATE RUN
PROJECT : IM 0703-269 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 MATERIAL ALLOWANCE HOFFMAN BOX 0.000
EACH 0.000 0.00
159.00000 0.000 0.00
0170 613-07037 PULL BOX (37"X37"X12"M™) 3.000 2.000
EACH 0.000 0.00
1,118.00000 2.000 2,236.00
0170 MATERIAL ALLOWANCE HOFFMAN BOX 0.000
EACH 0.000 0.00
355.00000 0.000 0.00
0175 613-07180 PULL BOX (24"X36"X36") 15.000 8.000
EACH 0.000 0.00
1,403.00000 8.000 11,224.00
0175 MATERIAL ALLOWANCE PULL BOX 7.000
EACH 0.000 0.00
435.85000 7.000 3,050.95
0180 613-07190 PULL BOX (36"X16"X12") 4.000 0.000
EACH 0.000 0.00
929.00000 0.000 0.00
0180 MATERIAL ALLOWANCE HOFFMAN BOX 4.000
EACH 0.000 0.00
501.60000 4.000 2,006.40
0185 613-07200 2 INCH ELECTRICAL BODY (TYPE LB) 2.000 0.000
EACH 0.000 0.00
158.00000 0.000 0.00
0185 MATERIAL ALLOWANCE 2 INCH LB 2.000
EACH 0.000 0.00
41.02000 2.000 82.04
0190 613-07210 2 INCH ELECTRICAL CONDUIT BODY (TYPE TEE) 84.000 0.000
EACH 0.000 0.00
253.00000 0.000 0.00
0190 MATERIAL ALLOWANCE 2 INCH TEE 84.000
EACH 0.000 0.00
43.77000 84.000 3,676.68



CONTID: C1l3166 COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 13166-BID ESTIMATE RUN 02/04/2005
PROJECT : IM 0703-269 ESTIMATE NO: 0011 11:48:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0195 613-07300 3 INCH ELECTRICAL CONDUIT BODY (TYPE LB) 4.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0195 MATERIAL ALLOWANCE 3 INCH LB 5.000
EACH 0.000 0.00
103.85000 5.000 519.25
0200 613-10000 WIRING 1.000 0.000
L S 0.030 18,311.22
610,374.00000 0.030 18,311.22
0200 MATERIAL ALLOWANCE WIRE 1.000
LS -0.030 -1,332.85
44,428.25000 0.970 43,095.40
0205 613-12100 LUMINAIRE FLUORESCENT (TYPE F1 TUNNEL) 1,798.000 0.000
EACH 144.000 237,600.00
1,650.00000 144.000 237,600.00
0205 MATERIAL ALLOWANCE BRACKETS 1,797.975
EACH -143.998 -10,138.90
70.41000 1,653.977 116,456.52
0205 MATERIAL ALLOWANCE BRACKETS 6,402.000
EACH -288.000 -6,197.76
21.52000 6,114.000 131,573.28
0205 MATERIAL ALLOWANCE WIREWAY 289.000
EACH -144.000 -49,874.35
346.35000 145.000 50,220.75
0205 MATERIAL ALLOWANCE WIREWAY 664.000
EACH 0.000 0.00
346.35000 664.000 229,976.40
0210 613-12101 LUMINAIRE FLUORESCENT (TYPE F1 TUNNEL) (FURNISH ONLY) 20.000 0.000
EACH 0.000 0.00
1,414.00000 0.000 0.00
0215 613-12200 LUMINAIRE FLUORESCENT (TYPE F2 TUNNEL) 72.000 0.000
EACH 0.000 0.00
1,944.00000 0.000 0.00



CONTID: C13166 COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 13166-BID ESTIMATE RUN 02/04/2005
PROJECT: IM 0703-269 ESTIMATE NO: 0011 11:48:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 613-12201 LUMINAIRE FLUORESCENT (TYPE F2 TUNNEL) (FURNISH ONLY) 5.000 0.000
EACH 0.000 0.00
1,520.00000 0.000 0.00
0225 613-12300 LUMINAIRE FLUORESCENT (TYPE F3 TUNNEL) 268.000 0.000
EACH 0.000 0.00
1,719.00000 0.000 0.00
0230 613-12301 LUMINAIRE FLUORESCENT (TYPE F3 TUNNEL) (FURN) 5.000 0.000
EACH 0.000 0.00
1,459.00000 0.000 0.00
0235 613-15750 HID LUMINAIRE MOUNTING SUPPORT SYSTEM 1.000 0.000
LS 0.000 0.00
140,351.00000 0.000 0.00
0240 613-20400 LENS ASSEMBLIES (FURNISH ONLY) 50.000 0.000
EACH 0.000 0.00
327.00000 0.000 0.00
0245 613-32400 LIGHT STANDARD STEEL (40 FOOT) 33.000 33.000
EACH 0.000 0.00
2,010.00000 33.000 66,330.00
0250 613-40000 CONCRETE FOUNDATION PAD 33.000 33.000
EACH 0.000 0.00
2,957.00000 33.000 97,581.00
0255 613-50000 LOWERING DEVICE 4.000 4.000
EACH 0.000 0.00
6,902.00000 4.000 27,608.00
0255 MATERIAL ALLOWANCE LOWERING DEVICE 0.000
EACH 0.000 0.00
4,340.00000 0.000 0.00
0260 613-50050 PORTABLE POWER UNIT 2.000 2.000
EACH 0.000 0.00
2,335.00000 2.000 4,670.00
0260 MATERIAL ALLOWANCE PROTABLE POWER UNIT 0.000
EACH 0.000 0.00

2,046.00000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN 02/04/2005
PROJECT: IM 0703-269 ESTIMATE NO: 0011 11:48:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0265 613-50110  LIGHTING FIXTURE (FLORESCENT (TYPE A TUNNEL LUMINARE) 39.000 0.000
EACH 0.000 0.00
332.00000 0.000 0.00
0265 MATERIAL ALLOWANCE FIXTURES 39.000
EACH 0.000 0.00
100.00000 39.000 3,900.00
0270 613-50325  TUNNEL LIGHTING CONTROL SYSTEM 1.000 0.100
LS 0.150 45,288.30
301,922.00000 0.250 75,480.50
0270 MATERIAL ALLOWANCE LIGHTING CONTACTOR CABINETS 0.900
LS -0.150  -18,750.00
125,000.00000 0.750 93,750.00
0275 613-50359  POWER TRANSFORMER (150KVA,2400-480V,3 PHASE) 8.000 0.000
EACH 0.000 0.00
11,131.00000 0.000 0.00
0280 613-50362  POWER TRANSFORMER (300KVA,480-2400V,3 PHASE) 2.000 0.000
EACH 0.000 0.00
12,616.00000 0.000 0.00
0285 613-70400  LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 33.000 33.000
EACH 0.000 0.00
438.00000 33.000 14,454.00
0290 613-71000 LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 16.000 16.000
EACH 0.000 0.00
797.00000 16.000 12,752.00
0290 MATERIAL ALLOWANCE REFELCTOR, BALLAST, AND BALLAST 0.000
ASSEMBLY
EACH 0.000 0.00
554.29000 0.000 0.00
0295 613-71500  LUMINAIRE HIGH PRESSURE SODIUM (TYPE B TUNNEL 352.000 176.000
LUMINAIRE)
EACH 0.000 0.00
413.00000 176.000 72,688.00
0295 MATERIAL ALLOWANCE TYPE B FIXTURE 176.000
EACH 0.000 0.00

168.00000 176.000 29,568.00
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PCN: 13166-BID ESTIMATE RUN 02/04/2005
PROJECT: IM 0703-269 ESTIMATE NO: 0011 11:48:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0300 613-80015  CIRCUIT BREAKER (1503, 3 POLE) 1.000 0.000
EACH 0.000 0.00
3,792.00000 0.000 0.00
0305 613-80040  CIRCUIT BREAKER (4003, 3 POLE) 3.000 0.000
EACH 0.000 0.00
5,129.00000 0.000 0.00
0310 613-80200  2.4KV MOTOR CONTROL CENTER CUBICLE 3.000 0.000
EACH 0.000 0.00
20,997.00000 0.000 0.00
0315 613-80270  MEDIUM VOLTAGE LOAD INTERRUPTER SWITCH 4.000 0.000
EACH 0.000 0.00
20,205.00000 0.000 0.00
0320 613-80400  EXHAUST FAN 4.000 0.000
EACH 0.000 0.00
2,031.00000 0.000 0.00
0325 613-81022  PANELBOARD (225A, 277/480V, 3 PHASE) 12.000 2.400
EACH 0.000 0.00
2,018.00000 2.400 4,843.20
0325 MATERIAL ALLOWANCE PANELBOARDS 6.600
EACH 0.000 0.00
1,033.22000 6.600 6,819.25
0325 MATERIAL ALLOWANCE PANELBOARDS 5.051
EACH 0.000 0.00
1,840.93000 5.051 9,298.54
0325 MATERIAL ALLOWANCE RELAY 0.000
EACH 12.000 2,460.00
205.00000 12.000 2,460.00
0330 613-81500  PANELBOARD (5KVA MINI LOAD CENTER) 13.000 0.000
EACH 4.000 6,196.00
1,549.00000 4.000 6,196.00
0330 MATERIAL ALLOWANCE PANELBOARD 0.000
EACH 9.000 4,866.12

540.68000 9.000 4,866.12
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PCN: 13166-BID ESTIMATE RUN 02/04/2005
PROJECT: IM 0703-269 ESTIMATE NO: 0011 11:48:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 614-00818 STEEL SIGN POST (W 8X18) 56.000 0.000
LF 0.000 0.00
67.24000 0.000 0.00
0340 614-03003 CONCRETE FOOTING (TYPE 3) 4.000 2.000
EACH 0.000 0.00
2,049.00000 2.000 4,098.00
0345 614-03100 CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 4.000 4.000
EACH 0.000 0.00
1,320.00000 4.000 5,280.00
0350 614-10140 VARIABLE MESSAGE SIGN LED (DOUBLE FACED) 11.000 0.000
EACH 0.000 0.00
83,795.00000 0.000 0.00
0355 614-10141 VARIABLE MESSAGE SIGN LED (DOUBLE FACED) (FURNISH ONLY 1.000 0.000
EACH 0.000 0.00
79,853.00000 0.000 0.00
0360 614-10240 LANE USE CONTROL SIGNAL LED (DOUBLE FACED) 44.000 0.000
EACH 0.000 0.00
7,536.00000 0.000 0.00
0365 614-10242 LANE USE CONTROL SIGNAL LED (DOUBLE FACED) (FURNISH 2.000 0.000
ONLY)
EACH 0.000 0.00
6,841.00000 0.000 0.00
0370 614-10310 TRAFFIC MANAGEMENT SOFTWARE 1.000 0.000
L S 0.000 0.00
112,841.00000 0.000 0.00
0375 614-10320 SYSTEM INTERGRATION AND TESTING 1.000 0.000
LS 0.000 0.00
57,054.00000 0.000 0.00
0380 614-10350 VMS MOUNTING SUPPORT AND WIRING (DOUBLE FACED) 11.000 0.500
EACH 0.000 0.00
12,348.00000 0.500 6,174.00
0385 614-10351 VMS MOUNTING SUPPORT AND WIRING (DOUBLE FACED) (FURNISH 1.000 0.000
ONLY)
EACH 0.000 0.00
4,642.00000 0.000 0.00
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PCN: 13166-BID ESTIMATE RUN 02/04/2005
PROJECT: IM 0703-269 ESTIMATE NO: 0011 11:48:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 614-10360 LUS MOUNTING SUPPORT AND WIRING (DOUBLE FACED) 44.000 1.000
EACH 0.000 0.00
2,881.00000 1.000 2,881.00
0395 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 4.000 0.000
EACH 0.000 0.00
1,013.00000 0.000 0.00
0395 MATERIAL ALLOWANCE SIGNAL HEAD 12-12-12 4.000
EACH 0.000 0.00
475.00000 4.000 1,900.00
0400 614-72856 RECESSED CONTROL CABINET 11.000 3.750
EACH 0.000 0.00
9,335.00000 3.750 35,006.25
0400 MATERIAL ALLOWANCE 7.250
EACH 0.000 0.00
3,976.00000 7.250 28,826.00
0405 614-72857 SURFACE MOUNTED CONTROL CABINET 4.000 2.000
EACH 0.000 0.00
5,398.00000 2.000 10,796.00
0410 614-80000 FLASHING BEACON 4.000 4.000
EACH 0.000 0.00
2,266.00000 4.000 9,064.00
0410 MATERIAL ALLOWANCE FLASHING BEACON 0.000
EACH 0.000 0.00
785.00000 0.000 0.00
0415 614-81010 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000 1.000
EACH 0.000 0.00
24,578.00000 1.000 24,578.00
0415 MATERIAL ALLOWANCE TS POLE AND MAST ARM 1.000
EACH 0.000 0.00
7,768.00000 1.000 7,768.00
0420 614-84455 TRAFFIC SIGNAL PEDESTAL POLE (INSTALL ONLY) 4.000 4.000
EACH 0.000 0.00

172.00000 4.000 688.00
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PCN: 13166-BID ESTIMATE RUN 02/04/2005
PROJECT: IM 0703-269 ESTIMATE NO: 0011 11:48:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0425 614-86245 CONTROLLER (TYPE 170E) 13.000 0.000
EACH 0.000 0.00
13,636.00000 0.000 0.00
0430 614-86721 WEIGH-IN-MOTION (LED) (SINGLE FACED) 1.000 0.000
EACH 0.000 0.00
222,601.00000 0.000 0.00
0435 614-87001 WORK STATIONS AND SOFTWARE 2.000 0.000
EACH 0.000 0.00
3,172.00000 0.000 0.00
0440 614-87006 *FIBER OPTIC TERMINATION PANEL - 6 FIBER 11.000 0.000
EACH 0.000 0.00
336.00000 0.000 0.00
0445 614-87012 *FIBER OPTIC TERMINATION PANEL - 12 FIBER 4.000 0.000
EACH 0.000 0.00
529.00000 0.000 0.00
0450 614-87015 *BUFFER TUBE FAN OUT KIT 34.000 0.000
EACH 0.000 0.00
373.00000 0.000 0.00
0455 614-87020 *OPTICAL TRANSCEIVER 15.000 0.000
EACH 0.000 0.00
1,757.00000 0.000 0.00
0460 614-87040 CABLE INNERDUCT (1 INCH) 30,000.000 0.000
LF 0.000 0.00
0.55000 0.000 0.00
0465 614-87318 MASTER COMPUTER AND SOFTWARE 1.000 0.000
LS 0.000 0.00
21,589.00000 0.000 0.00
0470 614-87407 *FIBER OPTIC CABLE (MULTI MODE) (6 STRANDS) 60,000.000 0.000
LF 0.000 0.00
1.19000 0.000 0.00
0475 626-00000 *MOBILIZATION 1.000 0.500
LS 0.000 0.00

247,321.00000 0.500 123,660.50
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PCN: 13166-BID ESTIMATE RUN 02/04/2005
PROJECT: IM 0703-269 ESTIMATE NO: 0011 11:48:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0480 700-70010 F/A MINOR CONTRACT REVISIONS 225,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70020 F/A ON-THE-JOB TRAINEE 200.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0490 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 700-70492 F/A TRAFFIC CONTROL FOR INSTALLATION 30,000.000 1,163.330
FA 0.000 0.00
1.00000 1,163.330 1,163.33
0501 900-00014 ADDED ITEM (LUMP SUM)/ MODIFY SWITCH BOXES 1.000 1.000
LS 0.000 0.00
7,105.72000 1.000 7,105.72
0502 900-00014 ADDED ITEM (LUMP SUM)/ 45 FT MAST ARM 1.000 1.000
LS 0.000 0.00
9,771.30000 1.000 9,771.30
0503 900-00014 ADDED ITEM (LUMP SUM)/ RELOCATE INVERTER 1.000 1.000
LS 0.000 0.00
8,608.69000 1.000 8,608.69
0504 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 0.000
LS 1.000 10,250.05
10,250.05000 1.000 10,250.05

CAT 0200 CURRENT AMT $ 11,288,194.60 $ 253,332.635 3,224,328.74

PROJECT TOTAL CURRENT AMT $ 11,288,194.60 $ 253,332.63$ 3,224,328.74



